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Mr. William F. Caton
Acting Secretary
Federal Communications Commission
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Re: Pacific & Southern Company, Inc.
Station WXIA-TV, Atlanta, GA
PROGRESS REPORT ON DTV IMPLEMENTATION

Dear Mr. Caton:

pacific and Southern Company, Inc. ("P&S"), a
subsidiary of Gannett Co., Inc., is the licensee of television
station WXIA-TV, Atlanta, Georgia. On behalf of P&S, Gannett
has committed to constructing DTV facilities at station WXIA-TV
by November 1, 1998. The Commission has requested that stations
which adopted this 18-month build-out schedule report every six
months on the progress of their construction. Fifth Report and
Order in MM Docket No. 87-268, FCC 97-116 (April 22, 1997), 62
F.R. 26996 (May 16, 1997). This is the first such report for
P&S.

P&S's plans to meet the November 1, 1998 deadline at
station WXIA-TV are on schedule. The licensee's goal at the
present time is to complete DTV construction and be operational
by mid-summer 1998, assuming no force majeure events occur.

To that end, the following specific steps have been
taken or are in progress:
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1. Capital Funding

P&S has committed the necessary capital funds for down
paYments on a DTV transmitter, antenna and required tower
modifications. Those paYments have been made.

2. Equipment Purchases

A Model PTCD20P2 Solid State 20 kW DTV transmitter has been
purchased from Harris Corporation. Delivery is expected in June
1998.

A TW-710-R (S) horizontally polarized traveling wave
antenna has been purchased from Dielectric Communications
Corporation. Delivery is expected in May 1998.

A 400 foot 3-1/8" 503 transmission line has been purchased.
This will be used to extend the existing 600 feet of
transmission line that now feeds the WXIA-TV auxiliary antenna
and will be used for the DTV antenna.

3. Tower Analysis

Anderson-Foreman Engineers, a structural engineering firm,
was retained to complete an analysis of the WXIA-TV tower, in
coordination with the antenna manufacturer. That study has been
completed and confirms that the tower will hold the additional
weight and windload of the DTV antenna and is suitable as a
combined site for both DTV and NTSC facilities.

In this regard, however, all antennas and equipment not
related to WXIA-TV operations must be removed from the tower to
accommodate the added DTV antenna and transmission line.
Current tenants have been notified by registered letter of the
need to vacate the site.

4. FAA Clearance

P&S's intention is to mount the new WXIA-TV DTV antenna in
place of the NTSC antenna and a supporting pole. The NTSC
antenna will be removed and re-mounted atop the DTV antenna,
increasing the overall height of the structure by 10 feet, from
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1041' to 1051' AGL (2048' to 2058' AMSL). Airspace Consultant
John P. Allen has been hired to assist in obtaining FAA approval
of the additional height. An FAA clearance report (Form 7460)
has been filed with the FAA.

5. FCC Application

P&S intends to file FCC Form 301 for a DTV construction
permit immediately upon receipt of FAA clearance for the tower
height increase. It anticipates being able to certify
compliance with the checklist of DTV requirements contained in
Form 301, making the application eligible for streamlined
processing and grant "within a matter of days" of filing. Fifth
Report and Order at ~ 72.

P&S's construction schedule, assuming timely grant of a CP
and no unforeseen delaying events or circumstances, calls for
installation of the WXIA-TV DTV antenna and transmitter in June
1998.

Should any further information be needed or if
questions arise in connection with this report, please contact
this office directly or P&S's project director for DTV
implementation, Mr. Jeff Andrew, at (703) 284-3174.

Sincerely,

REED SMITH SHAW & McCLAY LLP

Lrn~~
Marnie K. Sarver

Enclosures

cc: Mr. David Bennett (FCC/TV Branch, Room 700)
Mr. Cecil L. Walker
Kristin H. Kent, Esq.
Mr. Jeff Andrew
Mr. Robert Walker
Mr. Jerry Michel


